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1. The Itolian Military Alr Force {Aerorautica Militare) is reperted to have
granted a contract for the construetion of 80 Vampire jet airplanes to
Flat and to Macchi Aeromautics on a De Hevilland project., Twenty-szeven
of the airplanes zre to be bullt by Macchi and 53 by Piat, The contract
was to have been signad in March 1951, The two firms have agreed 10 €x-
chungs certain parts which one or the other will build %o cover Hho needs
of toth contracts. For exanple, Fiat is to bulld ell %he wings, whils
Maechy will build the bodies.

Status of Plans st Macchi serenailions

2, Macchl bas already prepaved hhe equirment needed for the main parts which
it is to bulld. The first interchenge of parts with Fiat was anticipeted
for Awsust 1951, by which date the assembling could be started. The Air
Force ig %o furnish the Teaciora, arrament, radiocs and ingtraments.

8. The first completed airplanes arc to ba produced some time around Octoder
© 1951. In December 1951 one airplane should be delivered by each firm.
Thereafter, the airplanses should be delivered aecording to the following

schedule:
January 1952 - 4
February 1952 - &
March 1852 = G
April 1952 ~ 8
May 1952 - 9

This momentum of delivery is to be kept up until all deliveries are com=
plsted.

Statua of Plang at Fiat:

4. As of mig-March 1951, Figt had completed the translstion of the Vaerpize blue-
prints and is presently brinzinge them wp to date. The blusprints for the
“Ghost " reactors, which will evenbduzlly be mounted on the "Vanom! planes, are
algo ready. As & resuls of Sha intersrationsl gitu-tion, there heve beeon
felays in the deliveries of seders plansd with forsign firma,
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& ¥or the construction of the sirplanes, Piat will use its present focilitiey .
angd thoge of its subcontractors and suppiiers. The firm counted on complet-
ing the first airplaune by Septewber or Octoder 1951 and to daliver four
alrplanes by Decenber 1951.

§. The Fiat-Mirafilori field will probably be used for flight-testing afier ths
reparation of a eirip of hard ~vth. I¥ this shuuld prove unzuitable,
13 sirstrip at Gasells Tovivess or fhai o ¥alpepga Alrpori will be uged,
Fiat alse hed intonded o consiruch o sirdp of sarth av 8ts own alrpord,
aporexinately 2,100 yerds leve and 75 yerds wide, bul cersein 31:ficulties
and the esst invelved appear %5 have caused the abandoning of thig projeet.

7. With regard %o she %Goblin® resctor, %he situalion iy as follows:

8. Yhe construction blueprints have, ix part, heen received; the reviaien
designs are being translased:

b. The instruciions for check-ups (rzvisione) . TEpairs and tceting are
being translated;

¢. Yhe blueprimtia regarding equiprans foar chesk-ups are being transiated

d. Apprshensive lest other Llueprinmis be dslayed, et is preparing a
et of 4ty own;

e, The squipmeni for check-ups is belng resadicd;

. & United States-made "equilibratw=ize Gisho i Dynet ric®, egsential to
the checki~p-up of the veactor bas been ordered;

€. & wet-ganding unit is being readisd. (anoiher cabin has besn promised
by De Havilland for the ead of Apzil);

h. Machinery for the anedization of Sne vania i3 baing resdiad;

i. Argen are-walding groups bave been ordered fram Da Harilland; {in the
weantima, Fiat has bought snother welding groump Llocally):

J: Various machinery is alse being ordered,;

k. %welve test henches have desn ordered from De Havilond; estimated delivsry
debe was osiween Marchk and July 1951; Fiat 4s preparing 5 denches of
its own; ard

1., OQther specific insballations are being astudied by Fiav.

g, iet astimate’ thab By June 31951, it counid have startsd 27ising "Goblin®
reasters. ln order to trair the werlera snd, in case of need, have another
plant resdv, it was de' ded ‘v assign ohe conwiruction of peini fissi di
¢yds te the CMASA firm of Merima di Plza, which 1s reing equipped for She
tazk.

Shetus of Plang ot Alla Raneo.
9. Alfa Romeo has alse recelved srders for & number of Varpize airplanss, This
firm plans to produecs the aliplanes iz iis fachory ab Pemipliane ¢°Arco ,Naples,

and is essembling the necessery equimmani, The Plusprirts have been réceiwsd
and the traselation has Peen practically compleied,
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